

MINUTES OF THE MEETING

Project: Team Merge Conflict — WAH4PCE Project

Meeting Purpose: SCRUM Meeting 1 (Sprint 1 Kickoff)

Date: September 7, 2026

Time: 10:07 PM PST

Platform: Microsoft Teams

Facilitator: Marwin John Gonzales

Attendees:

- **Present:**
 - Marwin John Gonzales
 - Vince Nelmar Alobin
 - Qelvin Joszeler Nagales
- **Absent:**
 - Rick Francis Cruz (*excused / personal errands following a previous minor accident*)

1. Meeting Agenda

- Deployment environment and server hosting alignment.
- Walkthrough and review of C4 architectural diagrams (Level 1 Context and Level 2 Container).
- Addressing adviser feedback regarding C4 diagram scope, actors, and decomposition.
- Sequencing strategy for prototype development versus fully dressed use cases and activity flows.
- Integration considerations with Batch 1 project deliverables and cross-group references.

2. Key Discussion Points & Updates

Deployment Infrastructure

- Vince clarified that the team's MVP prototype for the finals will be hosted on Asia Pacific College (APC) server infrastructure using **Proxmox** and **Cloudflare** tunnels.
- Sir Sean previously coordinated with Sir Georgene regarding server resource availability, confirming deployment on APC's virtualized infrastructure.

Prototype Focus for Sprint 1

- Development for Sprint 1 will prioritize the **Admin side** interface.
- Initial deliverables focus on administrative viewing capabilities and the core dashboard before deeper background services are fully implemented.

C4 Diagram Walkthrough & Adviser Feedback Alignment

- **Adviser Feedback Discussion:**
 - The team evaluated feedback from Sir Gonz requesting all actors and use cases to appear across C4 diagrams.
 - Vince raised concerns that including all use cases at every C4 tier makes Level 1, Level 2, and Level 3 look visually identical rather than demonstrating progressive architectural zoom-in.
 - Qelvin and Vince clarified that C4 diagrams must demonstrate hierarchical decomposition: Level 1 shows high-level system context, Level 2 splits the system into functional containers, and Level 3 exposes internal components.
- **Diagram Walkthrough (Antigravity IDE / PlantUML):**
 - **Level 1 (System Context):** Displays ADAPT iPaaS interfacing bidirectionally between WAH Hospital Systems (WAH-C/MIRAH/PRIMA), External DOH IHOMIS (HL7 v2 / FHIR R4), and the WAH4PCE Administrator.
 - **Level 2 (Container Diagram):** Decomposes ADAPT iPaaS into specific services:
 - *FHIR R4 Ingestion API (REST API Server)*
 - *HL7 v2 Ingestion API (MLLP/TCP Server)*
 - *Consent Validation Service*
 - *Admin Dashboard (Web App)*
 - *Health Data Manager (Core Orchestration Engine)*
 - *AI Translation Engine (FHIR R4 Mapper/In-Context Engine)*
 - *Schema & Completeness Validator*
 - *Health Data Formatting Service*
 - *MongoDB (Transaction & System Logging Database)*
 - **Level 3 (Component Diagram):** Planned to further expand container internals (e.g., ingestion worker threads and processing modules). Vince will validate these specific breakdowns with Sir Sean.

Prototype vs. Documentation Sequencing

- Marwin recommended that Vince proceed directly with building the UI prototype and dashboard first.
- Although standard methodology places fully dressed use cases before coding, building the interactive UI and dashboard screens first will give Qelvin and the team a concrete visual reference to accurately draft the flow of activities, use case steps, and activity diagrams without guesswork.
- Qelvin will refine the fully dressed use case descriptions and align wording with the UI flow.

Batch 1 Alignment & External Artifacts

- The team discussed potential future requirements to merge or align code and diagrams with Batch 1 project deliverables.
- Marwin suggested securing diagram copies from TC33 (another project team) to evaluate existing integration patterns and combine structural insights if necessary.

3. Action Items

Action Item	Person Responsible	Target Date
Log C4 architectural feedback and diagram items into GitHub Issues	Vince Nelmar Alobin	Sprint 1
Consult Sir Sean to validate C4 Level 2 and Level 3 decomposition rules	Vince Nelmar Alobin	Next Consultation
Begin Next.js UI prototype development for the Admin Dashboard	Vince Nelmar Alobin	Sprint 1
Refine terminology and draft fully dressed use case documentation	Qelvin Joszeler Nagales	Sprint 1
Follow up with Rick Francis Cruz on activity diagram drafting status	Marwin John Gonzales	Next Standup

Coordinate with TC33 to obtain reference diagrams for system comparison	Marwin John Gonzales	Sprint 1
---	----------------------	----------

4. Photo Documentation

