

MINUTES OF THE MEETING

Project: Team Merge Conflict — WAH4PCE Project

Meeting Purpose: SCRUM Meeting 4 (Sprint 2 Standup & Diagram Review)

Date: September 21, 2026

Time: 6:05 PM PST

Platform: Microsoft Teams (*Marwin John Gonzales & Qelvin Joszeler Nagales co-located on campus*)

Facilitator: Qelvin Joszeler Nagales

Attendees:

- **Present:**
 - Qelvin Joszeler Nagales
 - Marwin John Gonzales
 - Vince Nelmar Alobin
 - Rick Francis Cruz

1. Meeting Agenda

- Review of adviser (Sir Sean) consultation feedback on C4 models and activity diagrams.
- Examination of Canva Whiteboard C4 updates (System Context, High/Low Container, and High/Low Component models).
- Technical deliberation regarding Local LLM system boundary classification (Internal vs. External).
- Coordination between Use Case Full Descriptions (UCFD) and Activity Diagram wording.
- Confirmation of mandatory final term deliverables (ERD inclusion).
- Hardware specification alignment for upcoming WAH client consultation.

2. Member Status Reports

Qelvin Joszeler Nagales

- **Accomplishments:**
 - Revised the Interoperability Pipeline Activity Diagram, simplifying node descriptions to enhance readability.
- **Sprint Backlog:**
 - Harmonize activity diagram flow steps directly with Rick Francis Cruz's revised UCFD document.
 - Conduct literature and technical research for the paper regarding candidate local LLM models.
- **Blockers:**
 - Workload distribution across organizational responsibilities (SOCIT Fest) and student projects (*Likhani*).

Marwin John Gonzales

- **Accomplishments:**
 - Successfully transferred and recreated the C4 model set from draw.io to Canva Whiteboard for collaborative editing.
 - Integrated Sir Sean's direct review feedback into the C4 models:
 - Replaced the cloud-based "Gemini Model" designation with **Local LLM**.
 - Incorporated the **Web Dashboard** as an explicit container/UI boundary inside the C4 Container diagram.
 - Structured modular low-level component diagrams for distinct packages (API Layer, Core Services, and UI Dashboard).
 - Adjusted the WAH system representation from an isolated external block to a primary actor/system alongside the WAH4PCE Administrator.
- **Sprint Backlog:**
 - Complete Canva Whiteboard revisions for sub-package component diagrams.

- **Blockers:**

- Substantial manual effort required to reconstruct and organize multi-tiered diagrams on the whiteboard canvas.
- Concurrent event organizing commitments for SOCIT Fest.

Vince Nelmar Alobin

- **Accomplishments / Status:**

- Analyzed architectural boundaries: Raised that because the Local LLM will execute directly on local server hardware rather than routing through external cloud APIs, its representation as an external system in C4 diagrams is debatable and requires clarification.
- Confirmed readiness to conduct Quality Assurance (QA) on the finalized C4 and activity diagrams prior to initiating prototype coding.

- **Sprint Backlog:**

- Begin prototype development once diagram QA is completed.

- **Blockers:**

- Waiting on finalized diagram sign-offs to prevent architectural rework during prototype development.

Rick Francis Cruz

- **Accomplishments:**

- Maintained and verified the database model in MySQL Workbench (ERD Diagram 2), ensuring the administrative auth_users entity is cleanly separated from clinical payload records.
- Verified official course deliverables: Presented Sir Sean's Microsoft Teams announcement confirming that the **ERD is a mandatory final requirement** for the term.

- **Sprint Backlog:**

- Assume responsibilities as Scrum Master for the Excel Sprint Tracker, keeping story points and high/low diagram deliverables updated.

- Refine the UCFD wording to ensure action-response pairs are concise and directly translatable into Qelvin's activity diagram nodes.
- **Blockers:**
 - Compounding academic deliverables and documentation adjustments.

3. Key Discussion Points & Strategic Decisions

C4 Diagram Architectural Refinements

- **Package-Level Decompositions:**
 - Sir Sean's feedback specifies that high-level component diagrams must break down into dedicated low-level diagrams for each core package:
 - *API Ingress Layer Package* (FHIR R4 Ingestion, HL7 v2 Ingestion).
 - *Core Services Package* (Validation, Translation, Consent, Health Data Manager).
 - *Web Dashboard / UI Package* (System Health, Transaction Logs, Data Mapper views).
- **Activity Diagram External System Flanking:**
 - Pipeline activity diagrams must clearly show the two external interacting systems flanking the process: DOH IHOMIS on one side and WAH Hospital Systems on the other.

Local LLM Classification & Deployment

- **Model Localization:**
 - The team confirmed moving away from external Gemini cloud API calls in favor of an on-premise Local LLM to guarantee healthcare data privacy and offline compliance.
- **Boundary Placement Debate:**
 - Vince noted that because the model will be stored and executed directly on the host server hardware, it functions internally. Marwin noted that it can also be viewed as a standalone service queried by the pipeline. The team will consult Sir Sean to establish the preferred C4 depiction.

Client Consultation Alignment (WAH)

- In the upcoming consultation with the WAH client, the team will formally inquire about the client's available server hardware specifications (CPU, RAM, GPU availability).
- While the team will utilize Proxmox and Cloudflare tunnels for capstone development and remote evaluation, hardware guidelines will be provided to WAH to ensure their on-premise infrastructure can run the local LLM effectively.

Deliverable Tracking Ownership

- Vince delegated active management of the Excel Sprint Tracker and GitHub Issues backlog to Rick Francis Cruz to ensure accurate tracking as diagram granularity expands.

4. Action Items

Action Item	Person Responsible	Target Date
Simplify UCFD descriptions to match concise activity diagram nodes	Rick Francis Cruz & Qelvin Joszeler Nagales	Tomorrow
Finalize low-level package component diagrams on Canva Whiteboard	Marwin John Gonzales	Sprint 2
Update and maintain story points and deliverable statuses in the Excel Sprint Tracker	Rick Francis Cruz	Ongoing
Consult Sir Sean on C4 boundary conventions for the Local LLM (Internal vs. External)	Marwin John Gonzales & Vince Nelmar Alobin	Next Consultation

Conduct research on local LLM candidates (e.g., Ollama) for the capstone paper	Qelvin Joszeler Nagales	Sprint 2
Prepare server hardware and deployment specification questions for the WAH client	Team Merge Conflict	Next Client Sync
Perform QA review of revised diagrams and proceed with prototype setup	Vince Nelmar Alobin	Following Approval

5. Photo Documentation

The screenshot shows a video call interface with a presentation slide displayed on the left and a list of participants on the right. The presentation slide contains two diagrams:

- Diagram 1 (Left):** A complex flowchart titled "Diagram (High Level) for aHMP Client Implementation". It shows the interaction between various components, including "Client", "Server", and "Database".
- Diagram 2 (Right):** A hierarchical diagram titled "Component Diagram (Low Level) - aHMP Client Implementation Components". It details the internal structure of the client, showing sub-components like "Client Interface", "Client Logic", and "Client Data".

The video call interface includes a top bar with navigation icons and a bottom bar with a status bar. The participants list on the right includes:

- Marwin John Gonzales
- Rick Francis Cr...
- Rick Francis Cr...
- Vince Nelmar ...
- Qelvin Jozzele...