

MINUTES OF THE MEETING

Project: Team Merge Conflict — WAH4PCE Project

Meeting Purpose: SCRUM Meeting 5 (Sprint 2 Standup & Architecture Sync)

Date: September 22, 2026

Time: 7:31 PM PST

Platform: Microsoft Teams (*Marwin John Gonzales & Qelvin Joszeler Nagales co-located on campus*)

Facilitator: Qelvin Joszeler Nagales

Attendees:

- **Present:**
 - Qelvin Joszeler Nagales
 - Marwin John Gonzales
 - Rick Francis Cruz
 - Vince Nelmar Alobin

1. Meeting Agenda

- Review of sprint progress, backlogs, and active blockers per team member.
- C4 diagram review on Canva Whiteboard following Sir Sean's consultation feedback.
- Evaluation of candidate Local LLM engines (Ollama) and benchmarking strategy.
- Hardware feasibility and testing constraints for on-premise AI deployment.
- Code-to-architecture traceability for prototype development.

2. Member Status Reports

Qelvin Joszeler Nagales

- **Accomplishments:**
 - Conducted preliminary research on local LLM frameworks for on-premise semantic mapping, identifying **Ollama** as the most viable candidate.

- Coordinated with Rick Francis Cruz to finalize the updated Use Case Full Description (UCFD) document.
- **Sprint Backlog:**
 - Establish a standardized testing benchmark (e.g., target accuracy threshold such as 70%) to evaluate candidate local models.
 - Continue refining the activity diagram to reflect the revised pipeline decision tree.
- **Blockers:**
 - Student organization liquidation submissions due for immediate completion.
 - Academic deliverables for the SOMA *Likhani* project.

Marwin John Gonzales

- **Accomplishments:**
 - Refactored the complete C4 model set in Canva Whiteboard based on feedback from Sir Sean:
 - **System Context Diagram (Level 1):** Reclassified WAH systems (WAH4C, WAH4H, WAH4S) as internal components interacting through WAH Security rather than external third-party blocks.
 - **Container Diagrams (Level 2):** Explicitly added the **Web Dashboard** boundary and incorporated a Medallion data architecture flow (Bronze, Silver, Gold staging layers) within the low-level container pipeline.
 - **Database Interactivity:** Configured the MongoDB integration as bi-directional (ADAPT writes transaction payloads and audit logs, and reads logs to display within dashboard views).
 - **Component Diagrams (Level 3):** Moved the **Deterministic Syntactic Fallback** module inside the ADAPT Core Services boundary directly connected to the core translation engine.
- **Sprint Backlog:**

- Build dedicated low-level component diagrams for the remaining packages (API Layer and Web Dashboard UI) to satisfy the requirement of having corresponding low-level views for each major package.
- **Blockers:**
 - High manual overhead organizing multi-tier diagrams on the whiteboard canvas.
 - Event preparations for SOCIT Fest and concurrent deliverables for *Likhani* and *Verge*.

Rick Francis Cruz

- **Accomplishments:**
 - Conducted alignment reviews comparing the PlantUML Activity Diagrams with the revised UCFD tables.
- **Sprint Backlog:**
 - Double-check node-by-node consistency between the activity diagrams, UCFD flows, and ERD table entities.
- **Blockers:**
 - Managing workload across concurrent project deliverables.

Vince Nelmar Alobin

- **Accomplishments / Status:**
 - Maintained standby status on prototype development and deployment scripts while waiting for finalized architectural blueprints.
 - Emphasized that every component container box across C4 Level 2 and Level 3 must correspond 1:1 with the actual backend directory and code structure to satisfy defense panel scrutiny.
- **Sprint Backlog:**
 - Begin prototype coding and Proxmox/Cloudflare deployment once architectural diagrams receive final approval.
- **Blockers:**

- Dependent on finalized C4 models and activity diagrams before coding can commence.

3. Key Discussion Points & Strategic Decisions

Local LLM Benchmarking & Hardware Feasibility

- **Testing Constraints:**
 - Vince raised a critical technical risk: If the team's local hardware lacks the computational capacity (e.g., sufficient GPU VRAM) to run and benchmark Ollama locally, physical testing may stall.
- **Theoretical vs. Empirical Evaluation:**
 - The team agreed that if local hardware cannot adequately run high-parameter models for empirical benchmarking, the research paper will rely on established academic and open-source benchmarks to justify model selection.
 - A cost-benefit and technical comparison will be structured between cloud-hosted APIs (e.g., Google Gemini) and local models (e.g., Ollama/Llama variants), highlighting on-premise data privacy advantages versus resource costs.

Client Consultation Preparation (WAH)

- **Infrastructure Inquiries:**
 - In the upcoming consultation with the WAH client, the team will formally inquire about the client's available server hardware specifications (CPU cores, RAM, and GPU support).
 - The team will present minimum and recommended hardware guidelines to ensure WAH's on-premise infrastructure can sustain local LLM execution.

Architectural Granularity Standards

- Components in C4 Level 3 must maintain strict package-level separation:
 - *API Ingress Layer Package* (Low-level routing and ingress workers).

- *Core Services Package* (Validation, In-Context LLM Mapper, Syntactic Fallback, Audit Logging).
- *Web Dashboard UI Package* (System Health, Transaction Logs, and Data Mapper views).

4. Action Items

Action Item	Person Responsible	Target Date
Complete Low-Level C4 Component diagrams for API Layer and Web Dashboard	Marwin John Gonzales	Sprint 2
Finalize Local LLM comparative research and document benchmark criteria (e.g., 70% accuracy)	Qelvin Joszeler Nagales	Sprint 2
Finalize Activity Diagram alignment with UCFD action-response pairs	Rick Francis Cruz	Tomorrow
Draft server hardware specification questionnaire for the WAH client consultation	Team Merge Conflict	Next Client Sync
Validate prototype project structure against C4 component boundaries	Vince Nelmar Alobin	Following Approval

5. Photo Documentation

