

Minutes of the Meeting (MOTM)

Meeting Overview

- **Meeting Title:** SCRUM Meeting 6 (Sprint 2)
- **Date & Time:** September 23, 2026 | 9:28 PM – 9:42 PM PST
- **Course & Section:** MYSADD1
- **Development Team:** Team Merge Conflict
- **Meeting Type:** Daily Scrum
- **Attendees:**
 - Marwin John Gonzales (Project Manager / Developer)
 - Rick Francis Cruz (Developer)
 - Vince Nelmar Alobin (Developer)
 - Qelvin Joszeler Nagales (Developer / Facilitator)
- **Project Adviser:** Gil Ballesca (Mentioned)
- **Client:** Wireless Access for Health (WAH)
- **Faculty Consultant Mentioned:** Sir Sean

Individual Updates: Progress, Backlogs, & Blockers

Qelvin Joszeler Nagales

- **Progress:**
 - Researched local Large Language Model (LLM) tooling, identifying OpenRouter and Ollama as the most viable and convenient candidate runtimes for project data transformation workflows.
 - Collected Use Case Diagrams (UCD) and activity diagrams from peer WAH teams (hospital, clinic, and security groups).
- **Backlogs:**
 - Preparing user test cases once prerequisite architectural requirements and prototype readiness are completed.
 - Continuing documentation and manuscript drafting.
 - Assigned by Marwin to remake and finalize the granular Use Case Diagram on Canva Whiteboard using reference diagrams.

- **Blockers:**
 - Organizational liquidation responsibilities with his previous student organization.
 - Pending commitments for project Likhani.
 - Event preparations for SocIT Fest representing Game Genesis.

Rick Francis Cruz

- **Progress:**
 - Completed the system activity diagram in PlantUML via Antigravity IDE, mapping swimlanes across the Front-end, WAH, and ADAPT IPaaS middleware.
 - Updated the Use Case Full Descriptions document, structuring activity flows and exception branches for **UC 02: Provide Health Data** and **UC 03: Administer System**.
- **Backlogs:**
 - Coordinating with WAH Group 8 to align use case and activity diagram specifications.
- **Blockers:**
 - Discrepancies between the team's planned activity diagram flow and the activity diagram provided by WAH Group 8.

Marwin John Gonzales

- **Progress:**
 - **System Context Diagram:** Refactored the local LLM component as an internal system container and updated communication channels to reflect bidirectional exchange across ADAPT, iHOMIS, WAH, and MongoDB.
 - **System Container Diagram (Level 2):** Modeled the Local LLM engine container inside the ADAPT system boundary. Detailed data pipelines following the Medallion architecture (Bronze, Silver, Gold layers),

covering ingestion, schema and completeness validation, privacy consent gatekeeping, LLM semantic translation (MCP client/Python FHIR engine), and deterministic syntactic fallback. Added a routing note to ensure fallback pipelines return data directly to the requestor.

- **Component Diagram (Level 3 High Level):** Finalized primary packages for the ADAPT middleware, including API Layer, Core Services, Admin Dashboard, and Staging & Audit Database.
- **Backlogs:**
 - Drafting the three low-level component diagrams corresponding to the API Layer, Core Services, and UI/Admin Dashboard packages.
 - Preparing all C4 architecture diagrams for faculty review with Sir Sean.
- **Blockers:**
 - Workload from other student commitments and projects.
 - Commute constraints and travel fatigue.

Vince Nelmar Alobin

- **Progress:**
 - Tested the cloud-based Google Gemini model for health data payload transformation.
 - Identified model hallucinations and pinpointed that translation stalled below 100% accuracy due to 2 missing tables in the incoming WAH dataset, preventing iHOMIS from receiving the complete schema.
 - Maintained and organized the Scrum Sprint Tracker workbook in Excel.
- **Backlogs:**
 - Refining system prompts and datasets for in-context learning once the local LLM environment is operational.
 - Preparing test cases and running prototype test scripts once all system diagrams are completed.
- **Blockers:**
 - Ongoing tasks for project Likhani.

- Blocked on test case completion until the full suite of system diagrams is finalized.

Key Discussion Points & Action Items

- **Faculty Consultation with Sir Sean:**
 - All diagram leads must complete their diagram revisions prior to tomorrow's consultation to maximize remaining advisory time with Sir Sean.
- **Adviser Coordination (Gil Ballesca):**
 - The team identified an advisory blocker concerning scheduling a formal consultation with Project Adviser Gil Ballesca, targeting next week for availability.
- **Cross-Group Coordination with WAH Teams:**
 - An alignment meeting with all WAH sub-groups is scheduled for this coming Friday.
 - The team will compile and structure all group-specific questions in advance to address architectural and workflow disparities effectively.

Action Items & Deliverables

Task	Assignee	Status
Remake Granular Use Case Diagram on Canva Whiteboard	Qelvin Joszeler Nagales	Assigned / In Progress
Prepare and compile clarification questions for WAH Group 8 & Friday meeting	Rick Francis Cruz & Qelvin Joszeler Nagales	Assigned

Finalize 3 low-level component diagrams (API Layer, Core Services, UI)	Marwin John Gonzales	In Progress
Prepare C4 architecture diagrams for review with Sir Sean	Marwin John Gonzales	Scheduled (Tomorrow)
Adjust prompt handling and resolve 2 missing tables for in-context learning	Vince Nelmar Alobin	In Progress
Schedule advisory alignment with Sir Gil Ballezca	Entire Team	Planned (Next Week)

Photo Documentation

Component Diagram (High Level) for ADAPT iPaaS Middleware
C4 Model - Level 3 (High): Major Packages, Middleware Components & External Boundaries

Component Diagram
C4 Model - Level 3 (Low)

Marwin John Gonzales

Rick Francis Cruz

Marwin John Gonzales

Vince Nelmar Alobin

Qelvin Jozzeler Nagales