

Minutes of the Meeting (MOTM)

Meeting Overview

- **Meeting Title:** SCRUM Meeting 7 (Sprint 2)
- **Date & Time:** September 24, 2026 | 10:30 PM – 10:39 PM PST
- **Development Team:** Team Merge Conflict
- **Meeting Type:** Daily Scrum
- **Attendees:**
 - Marwin John Gonzales (Project Manager / Developer)
 - Vince Nelmar Alobin (Developer)
 - Qelvin Joszeler Nagales (Developer / Facilitator)
- **Absent / Excused:**
 - Rick Francis Cruz (Excused due to toothache)
- **Project Adviser:** Gil Ballesca (Mentioned)
- **Client:** Wireless Access for Health (WAH) (Mentioned)
- **Faculty Consultant Mentioned:** Sir Sean

Individual Updates: Progress, Backlogs, & Blockers

Qelvin Joszeler Nagales

- **Progress:**
 - Continued drafting and editing the project paper and documentation.
 - Continued researching AI solutions suitable for system data translation.
 - Acknowledged that the granular Use Case Diagram previously assigned to him was already drafted and finalized earlier in the day by Marwin.
- **Backlogs:**
 - Finalizing manuscript documentation, references, and remaining paper requirements.
 - Preparing test cases and populating testing data once the prototype and remaining diagrams are fully completed.

- **Blockers:**
 - Work commitments for side project Likhani (with SOMA).
 - Completing liquidation reports for his student organization.
 - Preparation for a presentation tomorrow during lunch (11:30 AM / 12:00 PM) before the SocIT faculty alongside Marwin regarding SocIT Fest event mechanics.

Marwin John Gonzales

- **Progress:**
 - **C4 Architecture Diagrams Consultation:** Consulted with Sir Sean earlier today; all core C4 diagrams (System Context, Level 2 System Container Diagrams, and Level 3 Component Diagrams) were formally reviewed and approved without issue.
 - **System Container Diagram (Level 2 Low-Level):** Added the fallback data path during downtime and AI HTTP 429 rate limit errors to ensure gold payload mapping routes directly back to the requesting party (either iHOMIS or WAH).
 - **Component Diagram (Level 3 Low-Level UI Layer):** Addressed Sir Sean's inquiries regarding the Next.js/React web dashboard architecture by detailing three primary views: *Metrics & Health Monitor*, *Transaction Log Viewer*, and *Payload Comparison & Unhash* (for comparing raw payloads against transformed outputs).
 - **Granular Use Case Diagram:** Completed and updated the granular use case diagram on Canva Whiteboard using existing reference templates, incorporating functions for record quarantining, fallback translation with AI prioritization, and audit/privacy consent logging.
- **Backlogs:**

- C4 diagrams are marked approved and frozen; optional minor color-coding or styling cleanups will only be done during spare time.
- Coordinating with Vince to absorb pending backlogs and assist across other project tasks.
- **Blockers:**
 - Shared preparation tasks with Qelvin for the upcoming SocIT Fest presentation before the SocIT faculty.

Vince Nelmar Alobin

- **Progress:**
 - Conducted further testing on the AI payload translation engine; hallucination rates decreased, lifting accuracy to approximately 95%.
 - Analyzed why translation accuracy dropped from earlier 100% benchmarks, inspecting the in-context learning dataset and missing table schemas.
- **Backlogs:**
 - Reaching 100% accuracy on translation payloads by troubleshooting remaining missing table dependencies.
 - Preparing to finalize the implementation code and prototype, pending the finalized activity diagrams.
- **Blockers:**
 - Deliverables and ongoing tasks for project Likhani.
 - Prototype code completion remains on hold until Rick's activity diagrams are fully finalized.

Rick Francis Cruz (Reported by Team)

- **Status & Next Steps:**
 - Excused from the meeting due to health issues (toothache).

- Needs to modularize and separate the activity diagrams to clearly depict individual system flows given the increasing architectural complexity.

Key Discussion Points & Action Items

- **Diagram Status & Next Phase:**
 - With C4 architecture diagrams approved by Sir Sean, development will transition toward code completion and prototype testing as soon as Rick completes the modularized activity diagrams.
- **External Alignments (WAH & Gil Ballesca):**
 - The team reiterated the schedule for upcoming alignment meetings with peer WAH groups, the WAH client, and Project Adviser Gil Ballesca in the succeeding weeks.
- **Internal Coordination:**
 - Any further inquiries or task distributions will be handled asynchronously through the official team group chat.

Action Items & Deliverables

Task	Assignee	Status
Modularize and separate complex system activity diagrams	Rick Francis Cruz	In Progress
Resolve missing table schemas to increase AI translation accuracy from 95% to 100%	Vince Nelmar Alobin	In Progress
Finalize manuscript text, references, and test case data population	Qelvin Joszeler Nagales	In Progress

Present SocIT Fest event mechanics to SocIT faculty (Lunchtime)	Marwin John Gonzales & Qelvin Joszeler Nagales	Scheduled (Tomorrow)
Prepare code for prototype integration once activity diagrams are delivered	Vince Nelmar Alobin & Marwin John Gonzales	Pending Activity Diagrams
Coordinate upcoming meetings with WAH groups, WAH client, and adviser Gil Ballesca	Entire Team	Planned (Upcoming Weeks)

Photo Documentation

