

Minutes of the Meeting (MOTM)

Meeting Overview

- **Meeting Title:** SCRUM Meeting 8 (Sprint 2)
- **Date & Time:** September 25, 2026 | 9:32 PM – 9:39 PM PST
- **Development Team:** Team Merge Conflict
- **Meeting Type:** Daily Scrum / Standup
- **Attendees:**
 - Marwin John Gonzales (Project Manager / Developer)
 - Rick Francis Cruz (Developer)
 - Vince Nelmar Alobin (Developer)
 - Qelvin Joszeler Nagales (Developer / Facilitator)
- **Project Adviser:** Gil Ballesca (Mentioned)
- **Client:** Wireless Access for Health (WAH) (Mentioned)
- **Faculty Consultant Mentioned:** Sir Sean

Individual Updates: Progress, Backlogs, & Blockers

Qelvin Joszeler Nagales

- **Progress:**
 - Continued drafting and editing sections of the research paper and manuscript.
 - Continued researching optimal local LLM runtime alternatives for data translation.
 - Offered to provide Quality Assurance (QA) testing on other members' deliverables as needed.
- **Backlogs:**
 - No individual diagram backlogs remaining.
 - Noted group-wide backlogs regarding finalizing cross-group alignment with WAH and setting up formal consultations with Project Adviser Gil Ballesca.
- **Blockers:**

- Urgent development deliverables for project Likhani.
- Student organization liquidation documents.
- Preparations for the upcoming SocIT Fest.

Marwin John Gonzales

- **Progress:**

- Confirmed that all C4 architecture diagrams and the granular Use Case Diagram are finalized and approved.
- Participated in the cross-team alignment meeting with peer WAH project groups earlier in the day to resolve architecture and integration questions.

- **Backlogs:**

- Pending the delivery of Rick's activity diagrams before proceeding with next steps.
- Preparing the presentation deck (PPT), prototype integration tasks, and manuscript sections.

- **Blockers:**

- Development commitments for side projects Likhani and Verge/SOMA.
- Organization responsibilities for the upcoming SocIT Fest.

Vince Nelmar Alobin

- **Progress:**

- Continued prompt refinement and in-context learning adjustments for the AI translation model, maintaining approximately 95% accuracy.
- Isolated translation errors to two missing table schemas that prevent proper data transformation.

- **Backlogs:**

- Troubleshooting the two missing tables to achieve 100% payload transformation accuracy.

- Organizing backend code modularly per use case and finalizing prototype code once activity diagrams are delivered.
- **Blockers:**
 - Immediate deliverables for project Likhani.
 - Prototype code finalization remains blocked pending Rick's finalized activity diagrams.

Rick Francis Cruz

- **Progress:**
 - Completed the system Entity Relationship Diagram (ERD).
 - Worked on modularizing and revising the complex system activity diagram.
- **Backlogs:**
 - Finalizing minor revisions on the activity diagram and scheduling a review with Sir Sean.
- **Blockers:**
 - Development workload for project Likhani / Verge.

Key Discussion Points & Group Highlights

- **Cross-WAH Group Alignment:**
 - **Role Confirmation:** Clarified that Team Merge Conflict (ADAPT) operates strictly as the central middleware connector and interoperability engine.
 - **Architecture Dispel:** Cleared up an earlier misconception among peer groups regarding direct inter-module links; confirmed there is no direct connection between WAH-4C and WAH-4H, as all payloads must route through the ADAPT middleware.
 - **Security Scope:** Confirmed that WAH for Security is responsible for implementing active security measures across the system rather than solely monitoring log pipelines.
- **Overnight Development Sprint:**

- The team confirmed an overnight working session tonight dedicated to completing and deploying project Likhani, which has a firm deployment deadline of Monday.

Action Items & Deliverables

Task	Assignee	Status
Complete minor revisions on the activity diagram and submit for Sir Sean's review	Rick Francis Cruz	In Progress
Resolve the 2 missing table schemas to reach 100% translation accuracy	Vince Nelmar Alobin	In Progress
Prepare presentation deck (PPT) and coordinate prototype integration	Marwin John Gonzales	In Progress
Continue manuscript documentation and assist in QA testing	Qelvin Joszeler Nagales	In Progress
Execute overnight sprint for Likhani deployment targeting Monday	Entire Team	Urgent / In Progress
Schedule upcoming advisory consultation with Gil Ballesca	Entire Team	Pending Alignment

Photo Documentation



Rick Francis Cruz ✂



Marwin John Gonzales ✂



Vince Nelmar Alonzo



Kelvin Jozzeler Nagales ✂