

MINUTES OF THE MEETING

Project: Team Merge Conflict — WAH4PCE Project

Meeting Purpose: SCRUM Meeting 1 (Sprint 3 Kickoff)

Date: September 26, 2026

Time: 8:08PM PST

Platform: Microsoft Teams

Facilitator: Marwin John Gonzales

Attendees:

- Marwin John Gonzales
- Rick Francis Cruz
- Vince Nelmar Alobin
- Qelvin Joszeler Nagales

1. Meeting Agenda

- Review of completed deliverables, backlogs, and blockers per team member.
- Walkthrough of the PlantUML activity diagram 6th revision.
- Technical architecture decisions regarding the local LLM and UI framework.
- Prototype sprint scope, deployment strategy, and advisory consultation targets.

2. Member Status Reports

Rick Francis Cruz

- **Accomplishments:**
 - o Completed the 6th revision of the system activity diagrams in PlantUML.
 - o Separated data exchange logic into dedicated models:
ihomis_request_activity_diagram.puml (HL7 requests to WAH) and
wah_request_activity_diagram.puml (FHIR R4 requests to IHOMIS).
 - o Updated the traceable bidirectional activity diagram
(wah4pce_activity_diagram.puml) based on feedback from Sir Sean.
 - o Integrated detailed Admin workflows covering authentication/MFA,
dashboard metric tabs, transaction log filters, and data mapper navigation
loops.
- **Sprint Backlog:** Present diagrams to Sir Sean on Monday for final sign-off.
- **Blockers:** Concurrent deadlines for SOMA projects (*Likhani* and *Verge*).

Marwin John Gonzales

- **Accomplishments:**
 - Updated research documentation and technical paper sections to reflect current architecture (excluding diagrams).
 - Confirmed the architectural direction to utilize **Ollama** for hosting the local LLM / AI component.
- **Sprint Backlog:**
 - Finalize use case and test case mappings.
 - Compile references requiring validation with Sir Sean.
- **Blockers:**
 - SOMA projects (*Likhani* and *Verge*).
 - Student Council / SOAR liquidation document submissions.
 - Organization workload for SOCIT Fest and mandatory rehearsals for *Sabayang Pagbigkas*.

Qelvin Joszeler Nagales

- **Accomplishments:**
 - Maintained and cataloged Minutes of the Meeting (MOTM) across internal standups, advisor consultations, and cross-group syncs (including the multi-group WAH alignment).
- **Sprint Backlog:**
 - Assist in refining the research paper.
 - Begin building the presentation slide deck (PPT) for the upcoming defense.
- **Blockers:**
 - Deliverables for *Likhani* and *Verge*.
 - SOCIT Fest organizing responsibilities and post-event administrative tasks.

Vince Nelmar Alobin

- **Accomplishments:**
 - Commenced frontend setup using **Next.js** following the completion of the activity diagrams.
 - Started coding the core **Administer System** test case incorporating in-context learning AI interaction.
- **Sprint Backlog:**
 - Deliver a working prototype demo covering approximately 7 core test cases.

- o Manage application deployment and server hosting using **Proxmox** and **Cloudflare** tunnels.
- **Blockers:** Production deployment of *Likhani* scheduled for Monday; tasks for *Verge*.

3. Key Discussion Points & Strategic Decisions

- **Advisor Consultations:**
 - o The team must fulfill a total of 14 consultation meetings with project adviser Gil Ballesca. With approximately 5 remaining, the team will invite Gil Ballesca into daily scrum sessions next week to hit the quota efficiently.
 - o The team has 2 remaining consultations left with Sir Sean to finalize diagram validation and project feedback.
- **Client Hardware Alignment:**
 - o The team identified an urgent need to confirm the hardware specifications and on-premise infrastructure available with the WAH client to verify system performance and AI deployment feasibility.
- **Defense Preparations:**
 - o Team priorities are aligned toward completing the prototype, synchronizing the documentation, and polishing defense presentation materials.

4. Action Items

Action Item	Person Responsible	Target Date
Present revised PlantUML diagrams to Sir Sean	Rick Francis Cruz	Monday
Present initial "Administer System" Next.js prototype	Vince Nelmar Alobin	Tomorrow
Configure Proxmox VM environment & Cloudflare tunneling	Vince Nelmar Alobin	Sprint 3
Align test case descriptions and confirm references with Sir Sean	Marwin John Gonzales	Next Consultation
Structure and draft the final defense slide deck (PPT)	Qelvin Joszeler Nagales	Sprint 3

Schedule integrated daily scrums with project adviser Gil Balleca (5 remaining)	Marwin John Gonzales	Next Week
Request server and hardware specifications from WAH client	Team Merge Conflict	Next WAH Meeting

5. Photo Documentation

File Edit Selection View Go Run Terminal Help

Merge Conflict - Antigravity IDE - PlantUML Preview

08 81 PM 9/26/2026

Explorer

Merge Conflict

APC_2025-2026_T1-MERGE-CONFL...

APC_2026-2027-T1-IT241-Grp3-WAH4PC...

docs

MCSPROJ

MINISDEV

MSYADD1

activity_diagram

1st revision

2nd revision

3rd revision

4th revision

5th revision

6th revision

ihomis_request_activity_diagram.p...

wah_request_activity_diagram.puml

wah4pce_activity_diagram.puml

component_diagram

container_diagram

ERD

MOTMs

Paper Documentation

system_context_diagram

Test_Case

use_case_diagram

use_case_full_description

Timeline

PlantUML Preview

ihomis Request to WAH (HL7 Data) - Activity Diagram

IPaaS (System & ADAPT)

UC-02 (1.1): Starts the data processing pipeline and checks the incoming API payload.

UC-03 (1.2): UC-02: Includes Validate Schema & Completeness to check the data.

UC-04 (1.3): UC-03: Includes required routing logic.

UC-05 (1.4): UC-04: UC-05: Request Declined (PENDING request HLT Data).

Agent

Merge Conflict

Ask anything, @ to mention, / for actions

+ Gemini 3.1 Pro Low

AI may make mistakes. Double-check all generated code.

Rick Francis Cruz

Marwin John Gonzales

Vince Nelmar Alobin

Qelvin Josszeler Nagales