

Minutes of the Meeting (MOTM)

Meeting Overview

- **Meeting Title:** SCRUM Meeting 2 (Sprint 3)
- **Date & Time:** September 27, 2026 | 9:40 PM – 9:47 PM PST
- **Course & Section:** MSYADD1
- **Development Team:** Team Merge Conflict
- **Meeting Type:** Daily Scrum / Standup
- **Attendees:**
 - Marwin John Gonzales (Project Manager / Developer)
 - Rick Francis Cruz (Developer)
 - Vince Nelmar Alobin (Developer)
 - Qelvin Joszeler Nagales (Developer / Facilitator)
- **Project Adviser:** Gil Ballesca (Mentioned)
- **Client:** Wireless Access for Health (WAH) (Mentioned)
- **Faculty Consultant Mentioned:** Sir Sean

Individual Updates: Progress, Backlogs, & Blockers

Qelvin Joszeler Nagales

- **Progress:**
 - Continued drafting and refining the project paper/manuscript.
 - Continued researching local LLM frameworks; confirmed group agreement on deploying Ollama as the local runtime engine, subject to consultation with adviser Gil Ballesca.
- **Backlogs:**
 - Compiling course resources and reference materials assigned across groups by Sir Sean.
 - Continuing paper refinements.
 - Researching optimal model architectures for Ollama, focusing on sustainable open-weights options such as Qwen (evaluating 7B vs. 70B parameter models).

- **Blockers:**
 - Student organization liquidation requirements.
 - Event preparation logistics for SocIT Fest.
 - Ongoing QA and testing support for project Likhani.

Marwin John Gonzales

- **Progress:**
 - Coordinated project deliverables and tracked overall sprint progress for the October 13 final presentation requirements (Paper, Presentation Deck, and Prototype).
- **Backlogs:**
 - Catching up on all pending Minutes of the Meeting (MOTM) documentation and structuring an Excel meeting tracker to streamline documentation, targeting completion by end of day.
 - Scheduling consultation meetings with Project Adviser Gil Ballesca.
- **Blockers:**
 - Active development and coding workload for project Likhani.

Rick Francis Cruz

- **Progress:**
 - Completed the system Entity Relationship Diagram (ERD).
 - Pushed and committed the updated activity diagrams, Use Case Full Descriptions, and ERD reference artifacts to the GitHub repository.
- **Backlogs:**
 - Scheduled to review the updated activity diagrams with Sir Sean tomorrow.
- **Blockers:**
 - Simultaneous development sprint tasks for project Likhani.

Vince Nelmar Alobin

- **Progress:**
 - Implemented and demonstrated the working front-end UI for **UC 03: Administer System** (Test Case 1) based on Marwin's C4 Level 3 UI component architecture:
 - **Metrics & Health Monitor:** Dashboard displaying real-time transformation counts, success rate, pending/quarantined records, and recent transaction activities.
 - **Transaction Log Viewer:** Filterable interface displaying execution statuses, timestamps, sender/receiver endpoints, and audit flags.
 - **Payload Comparison & Unhash:** Data Mapper view providing side-by-side comparisons of raw incoming vs. transformed payload schemas, complete with an unhash JSON toggle.
- **Backlogs:**
 - Developing backend API routing and functions for the next test case: **Request Health Data.**
- **Blockers:**
 - Development commitments for project Likhani.

Key Discussion Points & Group Highlights

- **Adviser Consultation Scheduling (Gil Ballesca):**
 - The team agreed to send an official calendar invitation to Project Adviser Gil Ballesca today to secure daily consultation slots leading up to Friday.
 - **Proposed Schedule (Online):**
 - Monday & Thursday: 5:30 PM – 6:00 PM
 - Tuesday, Wednesday, & Friday: 3:30 PM – 4:00 PM
 - Marwin John Gonzales will manage and dispatch the calendar invites.
- **Repository & Artifact Management:**

- Rick Francis Cruz confirmed that activity diagrams, use case full descriptions, and ERD assets are uploaded to the GitHub repository.
- The manuscript will be uploaded once the ongoing drafting and refinement phase is completed.
- **Test Case Execution Workflow:**
 - Test case templates adapted from senior capstone projects are prepared.
 - Each member will execute testing on their assigned use case test flows as soon as the corresponding prototype endpoints and Ollama model pipelines are integrated.

Action Items & Deliverables

Task	Assignee	Status
Dispatch calendar invites to Gil Balleca for weekly consultation slots	Marwin John Gonzales	Scheduled (Today)
Complete and consolidate pending MOTMs in the Excel tracker	Marwin John Gonzales	In Progress (Target: Today)
Present revised activity diagrams to Sir Sean for review	Rick Francis Cruz	Scheduled (Tomorrow)
Implement backend API routing for "Request Health Data" test case	Vince Nelmar Alobin	In Progress

Research and benchmark Ollama models (evaluating Qwen 7B/70B)	Qelvin Joszeler Nagales	In Progress
Compile Sir Sean's reference resources and advance paper drafting	Qelvin Joszeler Nagales	In Progress

Photo Documentation

ADAPT PaaS

Dashboard

Transaction Logs

Data Mapper

TOTAL RECORDS

16

SUCCESS RATE

56.3%

AVG MAPPING

89.8%

PENDING

1

QUANTIFIED

6

Orig → WAH

8

records transformed

WAH → Orig

8

records transformed

HLP → EX

8

transformations

EX → HLP

8

transformations

Recent Activity

All transactions (16)

TRANSACTION ID	DIRECTION	FORMATS	SENT	RECEIVED	STATUS	DATE
2823406...	WAH → HQMS	HQMS → HQMS	...	...	QUANTIFIED	8/25/2026, 9:02:16 PM
44937237...	WAH → HQMS	HQMS → HQMS	...	...	QUANTIFIED	8/25/2026, 9:09:12 PM
0596088...	WAH → HQMS	HQMS → HQMS	...	...	QUANTIFIED	8/25/2026, 9:09:03 PM
1669636...	WAH → HQMS	HQMS → HQMS	...	...	QUANTIFIED	8/25/2026, 9:07:08 PM
6747671...	WAH → HQMS	HQMS → HQMS	...	...	QUANTIFIED	8/25/2026, 9:05:58 PM
88485673...	HQMS → WAH	HQMS → HQMS	94.8% SENT	92.8% RECEIVED	SUCCESS	8/25/2026, 9:02:02 PM
82246978...	WAH → HQMS	HQMS → HQMS	...	...	QUANTIFIED	8/25/2026, 9:00:40 PM

Rick Francis Cruz

Vince Nelmar Alabin

Qelvin Joszeler N...

Marwin John Gon...

Rick Francis Cruz