

# Minutes of the Meeting (MOTM)

**Course / Subject:** MSYADD1

**Project Team:** Merge Conflict

**Meeting Title:** SCRUM Meeting 5 (Sprint 3)

**Date:** September 30, 2026

**Time:** 9:02 PM – 9:15 PM PST

**Platform:** Microsoft Teams

## Attendance

- **Present Members:**
  - Marwin John Gonzales (Scrum Master / PM)
  - Rick Francis Cruz
  - Vince Nelmar Alobin
- **Absent Members:**
  - Qelvin Joszeler Nagales (Attended prior SoCIT Fest commitments; assigned to review meeting notes)
- **Advisers / Faculty Mentioned:**
  - Gil Ballesca (Project Adviser)
  - Sir Sean (Course Instructor)
- **Client / External Entities Mentioned:**
  - WAH (Wireless Access for Health)
  - iHOMIS

## Individual Scrum Updates

### Marwin John Gonzales

- **Completed Progress:**
  - Cleared backlog of Minutes of the Meeting (MOTM) documentation.
  - Prepared C4 diagrams for adviser review.
- **In Progress / Planned Tasks:**

- Coordinate the upcoming consultation with Gil Ballesca scheduled for tomorrow at 11:00 AM PST (arriving early at APC to reserve a room in case of an on-site meeting).
- Update GitHub Sprint Tracker.
- Refine the styling and layout of C4 diagrams while keeping Vince's structural components intact.
- **Blockers / Extracurricular Load:**
  - Organizing the upcoming SocSci Fest for November.
  - Managing the scheduled launch of Likhani on October 5, 2026.
  - Leadership responsibilities across student organizations.

## **Rick Francis Cruz**

- **Completed Progress:**
  - Finished the Activity Diagram draft and Use Case Full Descriptions (UCFD).
- **In Progress / Planned Tasks:**
  - Polish user stories to maintain alignment across system documents.
  - Refine the Activity Diagram to incorporate data pipelines for WAH for Health (WAH4H) and WAH for Clinic (WAH4C).
  - Restructure the Entity-Relationship Diagram (ERD), coordinating with other WAH project teams.
  - Consult Sir Sean regarding diagram consistency.
- **Blockers:**
  - Missed the earlier makeup class for MSYADD1; awaiting the next opportunity to clarify diagram feedback.

## **Vince Nelmar Alobin**

- **Completed Progress:**
  - Authored test case narratives for "Provide Health Data Pipeline (Golang Concurrency Worker)" within the C4 and Use Case descriptions.

- Mapped API routing structures integrating iHOMIS and WAH data flows.
- **In Progress / Planned Tasks:**
  - Create mock/dummy data payloads for iHOMIS and WAH to test transformation, validation, and privacy consent routes.
  - Complete five remaining missing test cases.
  - Prepare the prototype deployment setup on Proxmox and Cloudflare.
- **Blockers:**
  - Simultaneous deployment workload for Likhani.
  - Academic review load for PhilHis.

## Key Meeting Discussions

### 1. Adviser Feedback from Gil Ballesca & UCD Strategy

- Marwin presented feedback notes received from Gil Ballesca regarding system documentation:
  - **UML Notations:** Adjust arrow directions for <<include>> and <<extend>>, define extension conditions, and standardize generalization triangles.
  - **Pipeline Orchestration:** Decouple pipeline steps (UC-01 to UC-03 as master orchestrators, with translation, schema validation, and consent checks as separate steps).
  - **Quarantined Data & Error Handling:** Define dead-letter/recovery flows and explicit HTTP status codes (400, 409, 422, 500).
  - **Asynchronous Manual Approvals:** Document timeout risks and asynchronous webhooks/callback handling.
- **Team Decision on UCD:** Vince and Rick noted that the current Use Case Diagram was already reviewed and approved by Sir Sean and the evaluation panel without issues. To prevent conflicting requirements, the team agreed to clarify the panel's prior approval with Sir Gil during tomorrow's consultation before making structural changes to the diagram.

## 2. Final Defense & Sprint Timelines

- Final defense presentations for other groups begin tomorrow, with the schedule becoming full starting next week.
- Upcoming class hours will be dedicated strictly to capstone defense panels.
- Vince confirmed that **Sprint 4** officially starts on **October 4, 2026**.
- Documentation updates based on adviser feedback will be consolidated by Friday, October 2, 2026, leaving the weekend free for defense preparation.

## Action Items

| Task                                                                      | Assignee(s)             | Deadline        |
|---------------------------------------------------------------------------|-------------------------|-----------------|
| Reserve an APC meeting room for Gil Balleca's consultation (11:00 AM PST) | Marwin John Gonzales    | October 1, 2026 |
| Attend adviser consultation and clarify UCD revision requirements         | Merge Conflict Team     | October 1, 2026 |
| Polish C4 diagram presentation and visual layout                          | Marwin John Gonzales    | October 2, 2026 |
| Update Activity Diagram to cover WAH4H and WAH4C pipelines; review ERD    | Rick Francis Cruz       | October 2, 2026 |
| Generate dummy payload data and complete remaining pipeline test cases    | Vince Nelmar Alobin     | October 2, 2026 |
| Catch up on MOTM records and research assignments                         | Qelvin Joszeler Nagales | October 2, 2026 |
| Commence Sprint 4 sprint cycle                                            | Merge Conflict Team     | October 4, 2026 |

