

Minutes of the Meeting (MOTM)

Course / Subject: MSYADD1

Project Team: Merge Conflict

Meeting Title: SCRUM Meeting 6 (Sprint 3)

Date: October 1, 2026

Time: 8:05 PM – 8:16 PM PST

Platform: Microsoft Teams

Attendance

- **Present Members:**
 - Marwin John Gonzales (Scrum Master / PM)
 - Rick Francis Cruz
 - Vince Nelmar Alobin
- **Absent Members:**
 - Qelvin Joszeler Nagales (Assigned to review meeting notes and recording)
- **Faculty & Advisers Mentioned:**
 - Gil Ballesca (Project Adviser)
 - Sir Sean (Course Instructor)
 - Sir Joegene
- **Client & External Systems Mentioned:**
 - WAH (Wireless Access for Health)
 - iHOMIS

Individual Scrum Updates

Marwin John Gonzales

- **Completed Progress:**
 - Progressed on consolidating the backlog of Minutes of the Meeting (MOTM) records across team standups and client/adviser sessions.

- Logged seven completed consultation meetings with project adviser Gil Ballesca toward the required 14-meeting course milestone for MSYADD1.
- **In Progress / Planned Tasks:**
 - Secure download permissions from Qelvin for the Scrum Meeting 4 recording to complete its documentation.
 - Refine the visual presentation and layout of the C4 architecture diagrams ahead of tomorrow's consultation.
 - Arrive early at Asia Pacific College (APC) tomorrow to reserve an on-site consultation room for the 11:00 AM PST meeting with Gil Ballesca.
 - Push commits to the team GitHub repository (including updated C4 diagrams and MOTMs) and update the Sprint Tracker with external research citations (e.g., Medallion Architecture and Qelvin's AI model research).
- **Blockers / Extracurricular Workload:**
 - Organizing committee commitments for SocSci Fest.
 - Final preparations and launch coordination for SOMA projects (Likhani and Verge) scheduled for exhibit on October 5, 2026.

Rick Francis Cruz

- **Completed Progress:**
 - Updated and aligned User Stories within the backlog spreadsheet, refining acceptance criteria for the WAH4PCE Admin console and the ADAPT internal pipeline orchestrator.
 - Forwarded the three core Activity Diagrams (iHOMIS, WAH, and the intermediary interoperability engine) for documentation review.
- **In Progress / Planned Tasks:**
 - Continue refining User Stories to ensure 100% traceability with the research paper and Activity Diagrams.
 - Coordinate the slide deck outline for the final capstone defense presentation.

- **Blockers:**
 - Awaiting clarification from external reviewers regarding remaining Activity Diagram queries and timeline schedules for other WAH student project teams.

Vince Nelmar Alobin

- **Completed Progress:**
 - Implemented and demonstrated test cases for two core Golang services in Canva/code documentation:
 - Validate Privacy Consent Gatekeeper (Golang Service) — Verifies patient consent records before processing.
 - Validate Schema & Completeness Service (Golang Service) — Enforces field completeness and schema structural integrity on incoming payloads.
- **In Progress / Planned Tasks:**
 - Implement the subsequent pipeline step: Translate Data (AI semantic translation with algorithmic fallback).
 - Deploy the prototype to Vercel for immediate web accessibility and demonstration.
- **Blockers / Extracurricular Workload:**
 - Imminent deployment milestones for Likhani.
 - Script memorization and rehearsals for the Philippine History (PhilHis) *Sabayang Pagbigkas* final assessment.

Key Meeting Discussions

1. Adviser Consultation & Use Case Diagram (UCD) Baseline

- The team confirmed an in-person consultation with Gil Balleca at APC tomorrow, October 2, 2026, at 11:00 AM PST.
- Marwin emphasized that the team must inform Gil that Sir Sean and the evaluation panel have already approved the baseline Use Case Diagram,

recommending that the team avoid introducing structural revisions that might conflict with previous panel approvals.

2. Prototype Deployment Scope (Vercel vs. Proxmox/Cloudflare)

- Sir Sean approved deploying the working prototype on **Vercel** for the remainder of MSYADD1 and Sprint 3/4 deliverables.
- On-premise self-hosting infrastructure using Proxmox and Cloudflare tunneling will be formally deferred to next term during CSProj, significantly reducing short-term deployment overhead.

3. External Team Dependencies & Mock Data Strategy

- Rick inquired about presentation dates and schema sharing from other WAH capstone groups.
- Marwin and the team agreed that external group progress is largely uncoordinated and out of their control.
- The team affirmed their decision to proceed independently using their custom mock/dummy services for iHOMIS and WAH4H payloads, ensuring their pipeline testing and final defense on October 13 remain unaffected by outside delays.

4. Sprint & Final Defense Timeline

- Sprint 3 backlogs (diagram styling, test cases, and MOTM logs) will be wrapped up by Friday, October 2, 2026.
- **Sprint 4** officially commences on **October 4, 2026**, which will focus strictly on final manuscript revisions, defense presentation slide preparation, and rehearsing the system demonstration.

Action Items

Action Item	Assignee(s)	Target Date
Reserve an on-site consultation room at APC for Gil Balleca's meeting (11:00 AM PST)	Marwin John Gonzales	October 2, 2026

Inform Gil Balleca of the evaluation panel's prior approval of the baseline UCD	Marwin John Gonzales, Rick Francis Cruz	October 2, 2026
Implement the Translate Data AI translation and fallback test case	Vince Nelmar Alobin	October 2, 2026
Deploy the current prototype iteration to Vercel	Vince Nelmar Alobin	October 3, 2026
Commit C4 diagrams, references, and updated MOTMs to GitHub and the Sprint Tracker	Marwin John Gonzales	October 2, 2026
Finalize User Stories traceability and prepare initial slide deck structure	Rick Francis Cruz	October 3, 2026
Provide recording download access and integrate AI model research notes into project references	Qelvin Joszeler Nagales	October 2, 2026
Formally launch Sprint 4	Merge Conflict Team	October 4, 2026

Photo Documentation

