

Minutes of the Meeting (MOTM)

Meeting Details

- **Course / Subject:** MSYADD1
- **Project:** WAH4PCE Interoperability System
- **Team:** Merge Conflict
- **Meeting Title:** SCRUM Meeting 7 (Sprint 3)
- **Date & Time:** October 2, 2026 | 8:05 PM – 8:17 PM PST
- **Platform:** Microsoft Teams
- **Meeting Facilitator / Lead:** Marwin John Gonzales

Attendees & Roles

Name	Project Role	Attendance Status
Marwin John Gonzales	Project Manager / Full-Stack Developer	Present
Vince Nelmar Alobin	Backend / Integration Developer	Present
Qelvin Joszeler Nagales	Quality Assurance & Documentation Lead	Present
Rick Francis Cruz	Frontend / UI/UX Developer	Absent

Key Stakeholders & Advisers Referenced:

- **Project Adviser:** Gil Ballesca (consulted regarding C4 diagram revisions and prototype access)
- **Client / Partner:** Wireless Access for Health (WAH) / Miss Nicky (upcoming coordination meeting and dummy system integration)
- **Course Faculty:** Sir Sean (consulted on MOTM format guidelines and Sprint Tracker references)

- **Past Adviser / Stakeholder:** Sir Joegene Quesada

Agenda

1. Review of Sprint 3 progress and preparation for Sprint 4 transition.
2. C4 Model diagram visual enhancements and structural adjustments based on Adviser Gil Balleca's feedback.
3. Backend service updates, dummy system creation (iHOMIS and WAH), and Vercel prototype deployment.
4. Documentation standards: MOTM research paper integration and external/internal references logging.
5. Tracking individual blockers, extracurricular commitments, and next action items.

Discussions & Individual Status Reports

1. Marwin John Gonzales (*Project Manager / Developer*)

- **Accomplishments & Progress:**
 - Completed the backlog of Minutes of the Meeting (MOTM) documentation.
 - Consulted Sir Sean regarding documentation requirements; agreed that for internal SCRUM meetings, an executive summary is sufficient for the research paper, whereas full detailed MOTMs will continue for meetings involving Project Adviser Gil Balleca and Client WAH (Miss Nicky).
 - Updated C4 Model architecture diagrams on Canva: improved legibility by increasing font sizes, element box dimensions, and connection line/arrow thickness, while refining color palettes for structural clarity.
 - Addressed Project Adviser Gil Balleca's comment concerning the low-level container diagram: narrowed its scope to focus strictly on the granular runtime flow of the ADAPT middleware (from Ingest API dispatch to translated staging payloads), preventing it from being a redundant duplicate of the high-level system container diagram.
- **Blockers:**

- SOCIT Fest event planning.
- Student organization leadership responsibilities.
- Preparation for the Philippine History (PhilHist) final performance activity (*Sabayang Pagbigkas*).
- **Next Steps:**
 - Complete C4 container diagram revisions by end of day so Vince and Qelvin can update the corresponding documentation tables.
 - Compile and format meeting summary sections into the research paper.

2. Vince Nelmar Alobin (Developer)

- **Accomplishments & Progress:**
 - Built the initial dummy testing system for iHOMIS to simulate incoming healthcare record queries and payloads.
 - Scheduled completion of the WAH dummy system for October 3 to conduct end-to-end testing of newly constructed middleware APIs.
 - Confirmed with the project adviser that complex server deployments on Proxmox and Cloudflare tunnels are currently deferred, allowing deployment directly via Vercel for rapid prototyping and validation.
- **Blockers:**
 - Pending diagram adjustments from Marwin before synchronizing component architecture in code and descriptive documentation.
 - Final deployment milestones for the Likhani project.
 - Rehearsals and deliverables for PhilHist *Sabayang Pagbigkas*.
- **Next Steps:**
 - Finalize the iHOMIS and WAH dummy testing services.
 - Deploy the latest working frontend/middleware prototype to Vercel for adviser review.

3. Qelvin Joszeler Nagales (Quality Assurance & Documentation)

- **Accomplishments & Progress:**
 - Continuously updated sections of the MSYADD1 research paper.

- Paused narrative revisions on architecture containers until the revised Canva diagrams are finalized, shifting immediate focus to test case design.
- **Blockers:**
 - Critical time constraint for the upcoming PhilHist *Sabayang Pagbigkas* presentation scheduled for October 9, 2026.
 - Coordinating and managing logistics for an upcoming Capture The Flag (CTF) tournament across participating teams.
 - Task obligations for SOCIT Fest, Likhani, and organizational financial liquidations.
- **Next Steps:**
 - Continue refining system test cases.
 - Coordinate meeting schedules with WAH representatives (Miss Nicky) to secure validation feedback.
 - Continue literature logging regarding Local LLMs and interoperability frameworks.

Technical Alignment & Action Items

Guidelines on References & Research Citations

- **Sprint Tracker Documentation:** External secondary literature (e.g., Medallion architecture guidelines, Local LLM translation mechanics) must be recorded directly in the Sprint Tracker with topic names and working URLs.
- **Internal Literature:** APC library materials and the preceding term's foundational WAH4PCE paper should be referenced as internal base sources.

Adviser Presentation & Prototype Access

- **Adviser Review:** Project Adviser Gil Ballesca requested direct exploration access to the interactive prototype.
- **Action:** Vince will deploy the latest build onto Vercel and provide the staging URL along with API endpoint documentation prior to the upcoming consultation.

- **Meeting Preparation:** Rick Francis Cruz's assigned frontend modules and the prototype interface will form the core presentation materials for the session with Gil Balleca.

Action Items & Task Allocations

Task Item	Assignee	Target Date	Status
Finalize C4 diagram visual enhancements and ADAPT middleware boundary focus	Marwin John Gonzales	October 2, 2026 (End of Day)	In Progress
Deploy functional prototype on Vercel for Adviser Gil Balleca	Vince Nelmar Alobin	October 3, 2026	Assigned
Complete iHOMIS and WAH dummy data exchange endpoints for API testing	Vince Nelmar Alobin	October 3, 2026	In Progress
Update research paper component tables based on updated C4 diagrams	Vince Nelmar Alobin / Qelvin Joszeler Nagales	October 3, 2026	Pending Marwin's Output
Refine test case specifications and	Qelvin Joszeler Nagales	October 4, 2026	In Progress

