

# Minutes of the Meeting (MOTM)

## Meeting Details

- **Course / Subject:** MSYADD1
- **Project:** WAH4PCE Interoperability System
- **Team:** Merge Conflict
- **Meeting Title:** SCRUM Meeting 8 (Sprint 3)
- **Date & Time:** October 3, 2026 | 9:39 PM – 9:56 PM PST
- **Platform:** Microsoft Teams
- **Meeting Facilitator / Lead:** Qelvin Joszeler Nagales

## Attendees & Roles

| Name                           | Project Role                           | Attendance Status                   |
|--------------------------------|----------------------------------------|-------------------------------------|
| <b>Qelvin Joszeler Nagales</b> | Quality Assurance & Documentation Lead | Present (Facilitator)               |
| <b>Rick Francis Cruz</b>       | Frontend / UI/UX Developer             | Present                             |
| <b>Vince Nelmar Alobin</b>     | Backend / Integration Developer        | Present                             |
| <b>Marwin John Gonzales</b>    | Project Manager / Full-Stack Developer | Absent (Engaged in NAOS activities) |

## Agenda

1. Concluding daily standup for Sprint 3 and preparation for Sprint 4 transition.
2. Live interactive walkthrough of the ADAPT PaaS Middleware prototype and dummy systems (iHOMIS and WAH).

3. Verification of frontend UI controls for synchronization with system Activity Diagrams.
4. Investigation of patient name suffix handling (Jr., Sr., III) and AI data mapper discrepancies.
5. Review of individual blockers, academic commitments (*Sabayang Pagbigkas*), and secondary project deadlines.

## **Discussions & Individual Status Reports**

### **1. Qelvin Joszeler Nagales (Quality Assurance & Documentation)**

- **Accomplishments & Progress:**
  - Continued managing documentation tasks and preparing test case design schedules for next week.
- **Blockers:**
  - Directing and leading group rehearsals for the Philippine History (PhilHist) *Sabayang Pagbigkas* performance.
  - Event preparation logistics for SOCIT Fest.
  - Processing administrative and financial liquidations with the Student Organization Registry (SOR).
  - Managing coordination and team arrangements for an upcoming Capture The Flag (CTF) competition.
- **Backlog & Next Steps:**
  - Populate test case matrices in the documentation.
  - Finalize the research paper's Reference section and update external citations in the Sprint Tracker.

### **2. Rick Francis Cruz (Frontend & UI/UX)**

- **Accomplishments & Progress:**
  - Finalized User Stories, Activity Diagrams, and Use Case Diagrams / Data Flow Diagrams (UCD/DFD).
  - Offered to collaborate with Qelvin on drafting and executing QA test cases.

- **Blockers:**
  - Quality assurance testing and bug-fixing for the Likhani project prior to its scheduled launch in two days.
  - Participation in *Sabayang Pagbigkas* rehearsals.
- **Backlog & Next Steps:**
  - Align Activity Diagrams with the finalized buttons and controls shown in the middleware prototype.
  - Prepare for next-term software project (CSProg) deliverables.

### 3. Vince Nelmar Alobin (*Backend & Integration*)

- **Accomplishments & Progress:**
  - Completed the functional prototype integrating the ADAPT PaaS Middleware with both iHOMIS and WAH dummy hospital systems.
  - Conducted an end-to-end data transmission and translation test (HL7 v2.x to FHIR R4).
- **Blockers:**
  - Pending C4 diagram adjustments from Marwin, which will require updating the Level 4 Code Diagram in Canva to reflect flowchart/algorithm execution.
  - Final revisions for the Likhani platform.
  - Memorization and rehearsals for *Sabayang Pagbigkas*.
- **Backlog & Next Steps:**
  - Address identified mapper discrepancies (e.g., omitted middle name, data privacy validation checks).
  - Refactor C4 Level 4 code diagrams once Canva layouts are finalized.

## Prototype Walkthrough & Technical Findings

### *Prototype Demonstration*

- **Dummy System Workflow:** Vince demonstrated creating patient records in iHOMIS (e.g., Clara Maria Garcia), submitting transfer requests from WAH using

PhilHealth ID lookups, approving incoming requests in iHOMIS, and dispatching payloads through ADAPT PaaS Middleware.

- **Validation Check:** Saving patient records without ticking the Data Privacy & Consent checkbox successfully triggered form-level handling.
- **Transformation Pipeline:** ADAPT successfully received HL7 v2.x data and translated records into FHIR R4 JSON bundles, updating throughput statistics, transformation rates, and transaction audit logs in real time.

### **Key Technical Observations**

1. **Middle Name Ingestion:** During the translation of patient Clara Maria Garcia, the AI-driven data mapper omitted the middle name in the final FHIR record view. Vince will inspect prompt templates and deterministic field-mapping rules to ensure complete name normalization.
2. **UI Control Mapping for Documentation:** Rick confirmed the exact interactive elements present on the ADAPT interface to mirror in UML Activity Diagrams:
  - a. *Transaction Logs:* 3 filter controls (Status, Source, Date range).
  - b. *Data Mapper:* 5 interactive controls (Source Dropdown, Refresh Button, JSON Tab, Comparison Table Tab, Unhash Button).
  - c. *Dashboard:* Read-only analytics view with no configurable form inputs.
3. **Suffix Handling in Patient Records:** Qelvin raised that suffixes (e.g., Jr., Sr., III) are not currently accounted for in the prototype, posing collision risks for family members sharing identical first and last names.
  - a. The team discussed incorporating an Enum dropdown (None, Jr., Sr., I, II, III, etc.) or an optional separate text field.
  - b. Vince and Rick noted that WAH schemas do not natively isolate suffix fields, whereas iHOMIS formats may vary. The team agreed to check ERD specifications and verify data schema standards with client partners.

### **Action Items & Task Allocations**

| Task Item | Assignee | Target Date | Status |
|-----------|----------|-------------|--------|
|-----------|----------|-------------|--------|

|                                                                                          |                                               |                 |             |
|------------------------------------------------------------------------------------------|-----------------------------------------------|-----------------|-------------|
| Investigate and fix missing middle name field in ADAPT semantic mapper                   | Vince Nelmar Alobin                           | October 4, 2026 | In Progress |
| Update C4 Code Diagram in Canva to match flow algorithm structure                        | Vince Nelmar Alobin                           | October 5, 2026 | Pending     |
| Update UML Activity Diagrams to include all 5 Data Mapper controls and 3 Log filters     | Rick Francis Cruz                             | October 4, 2026 | In Progress |
| Research and propose standardized suffix schema handling (Enum vs. Text) across HL7/FHIR | Qelvin Joszeler Nagales / Vince Nelmar Alobin | October 5, 2026 | Open        |
| Formulate test case specifications based on live prototype workflows                     | Qelvin Joszeler Nagales (assisted by Rick)    | October 6, 2026 | Scheduled   |

The meeting was officially adjourned at 9:56 PM PST.

# Photo Documentation

HOME

HL7 v2

Dashboard

New Patient Record

Records

Request Data

Incoming Requests

Received Records

New Patient Record

Send patient data locally. Data will be sent as HL7 v2 format when exchanged.

Auto-fill Sample

PATIENT DEMOGRAPHICS

First Name \*

Middle Name

Last Name \*

John

Santos

Delta Cruz

Suffix

Date of Birth

Sex \*

Jr. Sr

mm/dd/yyyy

Male

Patient No. \*

Contact No.

Civil Status

0102-0304-0506

0900-XXXX-XXXX

Single

Street

Barangay

123 Royal Street

Rizal, San Antonio

City

Province

Manila City

Metropolitan Manila

VITAL SIGNS

BP Systolic

BP Diastolic

Heart Rate

Temp (°C)

120

80

72

36.5

Resp. Rate

SuO2 (%)

Weight (kg)

Height (cm)

18

98

65

170

DIAGNOSIS & REFERRAL

Chief Complaint

ICD-10 Code

Persistent cough and fever

J18.9

Diagnosis Description

Priority

Pneumonia, unspecified

Routine

20°C

Partly cloudy

9:48 PM

10/9/2026

Rick Francis Cruz

Qelvin Jaszeler Nagales

Vince Nelmar Alabin

Vince Nelmar Alabin