

MINUTES OF THE MEETING

Project: Team Merge Conflict — WAH4PCE Project

Meeting Purpose: SCRUM Meeting 3 (Sprint 3 Standup & Architecture Sync)

Date: September 20, 2026

Time: 7:02 PM PST

Platform: Microsoft Teams

Facilitator: Qelvin Joszeler Nagales

Attendees:

- **Present:**
 - Qelvin Joszeler Nagales
 - Marwin John Gonzales
 - Rick Francis Cruz
 - Vince Nelmar Alobin

1. Meeting Agenda

- Standup progress updates, sprint backlogs, and active blockers per member (~3-minute allocation per person).
- Review of C4 diagram suite recreation in Canva Whiteboard and Granular Use Case scope.
- Entity Relationship Diagram (ERD) review in MySQL Workbench and table relationship validation.
- Scope clarification regarding multi-group WAH system integration (Batch 1 / WAH4C / WAH4H).
- Hosting and remote accessibility strategy via Proxmox and Cloudflare tunnels.

2. Member Status Reports

Qelvin Joszeler Nagales

- **Accomplishments:**
 - Drafted the initial Interoperability Pipeline Activity Diagram.

- Completed the test case specifications in the Sprint Tracker.
- **Sprint Backlog:**
 - Adjust activity diagram swimlanes to incorporate external WAH group interaction flows.
 - Format and compile the formal Reference Section for the capstone paper.
- **Blockers:**
 - High project workload and schedule congestion from extracurricular commitments (NAMFREL volunteering, SOMA *Likhani* project).

Marwin John Gonzales

- **Accomplishments:**
 - Remade and restructured the full C4 model suite into Canva Whiteboard for easier team collaboration and editing:
 - *System Context Diagram (Level 1)*
 - *System Container Diagrams (Level 2 — High-Level Overview & Low-Level Granular Runtime)*
 - *Component Diagrams (Level 3 — High-Level Overview & Low-Level ADAPT Core Subsystem)*
 - *Granular Use Case Diagram (ADAPT System Boundary)*
 - Aligned all diagram container and component labels with the midterms Use Case Diagram (UCD).
- **Sprint Backlog:**
 - Consult Sir Sean tomorrow to validate the revised C4 diagrams and confirm whether only the granular UCD was required.
- **Blockers:**
 - High manual overhead transferring automated diagrams to an editable whiteboard canvas.

Rick Francis Cruz

- **Accomplishments:**
 - Updated the database design in MySQL Workbench (ERD Diagram 2).
 - Added the auth_users table for administrative login credentials (username, password hash, user details, access roles).
 - Structured core transaction entities: adapt_transaction_logs, ihomeis, providers, and audit_logs.
- **Sprint Backlog:**
 - Review the activity diagram file shared by Qelvin Joszeler Nagales on Teams and cross-check table constraints.
- **Blockers:**
 - Academic fatigue and reflection paper deadlines.

Vince Nelmar Alobin

- **Accomplishments / Status:**
 - Standby for prototype coding pending the finalization and sign-off of the C4 and Activity Diagrams.
 - Validated server hosting architecture: Confirmed that deployment will use **Proxmox** combined with **Cloudflare tunnels** so the prototype can be accessed and tested outside the school network (Proxmox alone is restricted to the campus LAN).
- **Sprint Backlog:**
 - Implement the initial Admin UI and prototype views once diagrams are finalized.
- **Sprint Tracker Support:**
 - Resolved the tracker view confusion by clarifying Excel user filters applied to the sheet.

3. Key Discussion Points & Strategic Decisions

- **Scope Clarification on Cross-Group Merging:**

- Vince clarified that following consultation with Sir Sean, **merging code and test cases with Batch 1 and other WAH sub-teams (e.g., WAH4C, WAH4H) is deferred to next term.**
- All backlog items regarding cross-group system merging are formally dropped from the current sprint scope.
- The team's project will function as an **independent system** for this term, utilizing mock/dummy endpoints for external entities (WAH Hospital System and DOH IHOMIS).
- **ERD Relationship Validation:**
 - Rick consulted Vince regarding whether the auth_users table needs foreign key relationships linked to providers or requester payloads.
 - Vince clarified that the Admin is strictly a viewer/monitor of ADAPT operations; therefore, auth_users should remain a standalone access entity rather than having direct foreign key constraints into clinical transaction tables.
- **Upcoming Schedule & Timeline Management:**
 - Due to ongoing academic demands (*Likhani*, NAMFREL, PBL deliverables), the team agreed to plan an overnight working session next week to maintain sprint velocity ahead of defense deadlines.

4. Action Items

Action Item	Person Responsible	Target Date
Present Canva C4 diagrams and granular UCD to Sir Sean for validation	Marwin John Gonzales	Tomorrow
Review Qelvin's shared activity diagram on Teams and align ERD tables	Rick Francis Cruz	Immediate

Keep auth_users decoupled from clinical payload tables in the final ERD	Rick Francis Cruz	Sprint 3
Remove Batch 1 cross-system merge tasks from the active Sprint Tracker	Qelvin Joszeler Nagales	Tomorrow
Confirm Reference Section formatting requirements (APA 7th vs. Tabular)	Qelvin Joszeler Nagales	Next Consultation
Begin Administer System prototype development upon diagram approval	Vince Nelmar Alobin	Sprint 3

5. Photo Documentation

The screenshot displays a web browser window with a URL from `app.diagrams.net`. The main content area shows a UML diagram titled "UML Use Case Diagram - UML Use Case Diagram". The diagram illustrates a system with several use cases and their relationships. The use cases are represented by ovals, and the relationships are shown with lines. The diagram is titled "UML Use Case Diagram - UML Use Case Diagram" and includes a subtitle "UML Use Case Diagram - UML Use Case Diagram". The diagram is titled "UML Use Case Diagram - UML Use Case Diagram" and includes a subtitle "UML Use Case Diagram - UML Use Case Diagram".

On the right side of the browser window, there is a vertical list of participant avatars, each with a name and a status indicator (a small green dot). The participants are:

- Rick Francis Cruz
- Vince Nelmar Alobin
- Qelvin Joszeler Nagales
- Marwin John Gonzales

The bottom of the browser window shows a status bar with the text "Marwin John Gonzales" and a timestamp of "7:06 PM".