

Minutes of the Meeting (MOTM)

Meeting Overview

- **Meeting Title:** SCRUM Meeting 3 (Sprint 3)
- **Date & Time:** September 28, 2026 | 8:30 PM – 8:46 PM PST
- **Course & Section:** MSYADD1
- **Development Team:** Team Merge Conflict
- **Meeting Type:** Daily Scrum / Standup
- **Attendees:**
 - Marwin John Gonzales (Project Manager / Developer)
 - Rick Francis Cruz (Developer)
 - Vince Nelmar Alobin (Developer)
 - Qelvin Joszeler Nagales (Developer / Facilitator)
- **Project Adviser:** Gil Ballesca (Mentioned)
- **Client:** Wireless Access for Health (WAH) / Miss Nicky (Mentioned)
- **Faculty Consultant Mentioned:** Sir Sean

Individual Updates: Progress, Backlogs, & Blockers

Marwin John Gonzales

- **Progress:**
 - Organized and audited the centralized "Merge Conflict Meetings Tracker" workbook to catalog all advisory meetings with Gil Ballesca, client consultations with WAH, and internal daily standups across Sprints 1, 2, and 3.
 - Clarified sprint structures with Vince: Sprints 1 and 2 were designated for architecture diagrams, while Sprint 3 focuses on prototype implementation and test case execution.
 - Downloaded and organized all past meeting recordings into dedicated sprint directories to expedite documentation backlogs.
- **Backlogs:**

- Consolidating all pending Minutes of the Meeting (MOTM) documentation within the meeting tracker.
 - Executing non-structural visual refinements on the approved C4 architecture diagrams (increasing text legibility, color-coding relation arrows, and optimizing panel layouts).
 - Confirming with Sir Sean whether weekly advisory consultations with Gil Ballesca count toward required daily standups.
 - Preparing for the client alignment meeting scheduled tomorrow with WAH and Miss Nicky.
- **Blockers:**
 - Student organization leadership and event logistics for SocIT Fest, SocIT Liga, and development initiatives.
 - Simultaneous development responsibilities for project Likhani (with SOMA).

Qelvin Joszeler Nagales

- **Progress:**
 - Drafted an in-depth comparative research document evaluating cloud-hosted foundation models (OpenAI GPT-4o, Google Gemini 1.5, Anthropic Claude 3.5) against self-hosted open-weights models (Gemma, Qwen 2.5/3, Llama 3.1, Mistral/Mixtral).
 - Formulated hardware sizing specifications and a custom on-premise workstation bill of materials totaling ~₱165,200 PHP (AMD Ryzen 9 7900X, 64GB DDR5, 2TB PCIe 4.0 SSD, NVIDIA RTX 4090 24GB) to run 14B–32B quantized models locally.
 - Coordinated with the WAH-4-Hospital team, noting their Vercel deployment setup and receiving their activity diagram for review.
- **Backlogs:**
 - Populating and executing assigned system test case workflows.

- Preparing justification strategies for tomorrow's client meeting to determine if WAH is willing to fund dedicated on-premise hardware or if the architecture should leverage cloud endpoints.
- **Blockers:**
 - Student organization liquidation reporting.
 - Committee leadership for SocIT Fest and SocIT Liga.
 - Project Likhani development workload.

Rick Francis Cruz

- **Progress:**
 - Revised the system activity diagrams in accordance with feedback from Sir Sean to maintain strict consistency with the Use Case Full Descriptions.
- **Backlogs:**
 - Updating user stories to ensure 1:1 alignment with revised activity diagrams and use case descriptions.
 - Finalizing the system Entity Relationship Diagram (ERD), which is awaiting data schema attributes from other WAH groups and iHOMIS.
 - Preparing questions for Miss Nicky and WAH during tomorrow's meeting to request official data request forms and schemas.
- **Blockers:**
 - Student organization responsibilities.
 - Development deliverables for project Likhani.

Vince Nelmar Alobin

- **Progress:**
 - Developed the backend handler and API route specifications for the **Request WAH Data** test case within the ADAPT Request API container.
- **Backlogs:**
 - Completing the "Request WAH Data" pipeline tomorrow and transitioning to the "Request HL7 Data" (iHOMIS) API endpoints.

- Constructing mock/dummy services for iHOMIS and WAH to enable end-to-end testing once API routes are finished.
- Structuring remaining test cases per C4 component level and preparing container deployment scripts.
- **Blockers:**
 - Testing blocked until mock services for WAH and iHOMIS are created.
 - Competing development priorities for project Likhani.

Key Discussion Points & Presentation Strategy

- **Final Presentation Slide Design (October 13):**
 - Qelvin presented a visual strategy for the upcoming October 13 final defense: rather than presenting monolithic, highly dense C4 diagrams that could overwhelm the evaluation panel, the slides will isolate the active subsystem (e.g., Core Services vs. API Layer vs. Admin Dashboard).
 - Marwin suggested applying a selective opacity/fade effect to non-focal components, keeping the system context visible while strongly highlighting the specific package being discussed.
- **Client Hardware Justification (WAH & Miss Nicky):**
 - The team analyzed the executive recommendation in Qelvin's architecture paper. While a hybrid deployment (cloud API for benchmarking, on-premise workstation for long-term HIPAA/data privacy compliance) is technically optimal, justifying a ~P165,200 capital expenditure to an NGO client may prove challenging.
 - The team will present both operational expenditure (cloud API token pricing) and capital expenditure (dedicated on-premise hardware) options during tomorrow's client meeting with Miss Nicky to determine organizational feasibility.

Action Items & Deliverables

Task	Assignee	Status
Complete backend API routing for "Request WAH Data" and begin "Request HL7 Data"	Vince Nelmar Alobin	In Progress
Build mock/dummy services for iHOMIS and WAH to test transformation endpoints	Vince Nelmar Alobin	Pending API Routes
Re-align user stories with revised activity diagrams and use case descriptions	Rick Francis Cruz	In Progress
Request formal data schemas and request forms from WAH / Miss Nicky	Rick Francis Cruz	Scheduled (Tomorrow)
Consolidate all sprint meeting records and MOTMs in the meeting tracker workbook	Marwin John Gonzales	In Progress
Perform visual polish on C4 diagrams (text scale, arrow color-coding)	Marwin John Gonzales	In Progress
Present Cloud vs. On-Premise AI cost-benefit analysis during client alignment	Qelvin Joszeler Nagales	Scheduled (Tomorrow)

Prototype slide deck visual concept (focal isolation/fade effect on C4 panels)	Qelvin Joszeler Nagales & Marwin John Gonzales	Planned
--	--	---------

Photo Documentation

The screenshot displays a VS Code editor window with a REST client request defined for the endpoint `Request API [API]`. The request is a `POST` to `http://localhost:3000/api` with a JSON body. The code is as follows:

```

<<component>> Request API [API]
import { NextRequest, NextResponse } from 'next/http';
import { requestMetadata } from 'next/http';

const BASE_API_URL = process.env.NEXT_PUBLIC_API_URL || 'http://localhost:3000/api';
const POST_API_URL = process.env.NEXT_PUBLIC_API_URL || 'http://localhost:3000/api';

export async function POST(request: NextRequest) {
  try {
    const body = await request.json();
    const { request_id, requesting_org, requesting_org_id, target_org, target_org_id,
      destination_domain, destination_domain_id, patient_name, request_name } = body;

    // Generate destination_id and request_id
    const request_id = crypto.randomUUID();
    const destination_id = crypto.randomUUID();

    // Log to audit transaction table as REQUEST --const { data: request } = await requestMetadata(request, request_id);

    // Create request in database
    const response = await fetch(`${BASE_API_URL}/api/request`, {
      method: 'POST',
      headers: {
        'Content-Type': 'application/json',
      },
      body: JSON.stringify({
        request_id,
        requesting_org,
        requesting_org_id,
        target_org,
        target_org_id,
        destination_domain,
        destination_domain_id,
        patient_name,
        request_name,
      }),
    });

    if (!response.ok) {
      throw new Error('Failed to create request');
    }

    // Log to audit transaction table as REQUEST --const { data: request } = await requestMetadata(request, request_id);

    // Create request in database
    const response = await fetch(`${BASE_API_URL}/api/request`, {
      method: 'POST',
      headers: {
        'Content-Type': 'application/json',
      },
      body: JSON.stringify({
        request_id,
        requesting_org,
        requesting_org_id,
        target_org,
        target_org_id,
        destination_domain,
        destination_domain_id,
        patient_name,
        request_name,
      }),
    });

    if (!response.ok) {
      throw new Error('Failed to create request');
    }

    return NextResponse.json({ message: 'Request created successfully', status: 200 });
  } catch (error) {
    return NextResponse.json({ message: 'Internal server error', status: 500 });
  }
}

```

The interface includes a sidebar on the left with templates, a top bar with 'WAPICE INTEROPERABILITY' and 'claim student offer', and a right sidebar with a list of participants: Rick Francis Cruz, Marwin John Gon..., Vince Nelmar Alobin, Qelvin Joszeler N..., and Qelvin Joszeler N....